

Ridgebury Township Office



13278 Berwick Turnpike
Gillett, PA 16925

Ridgebury Township - Road Crew Schedule

Meeting conducted on November 23rd, 2011 – 7:00AM, at Ridgebury Township Office

Attendees: James E. Allen, Kevin E. Yaggie, Gary L. Gee, Garry Weed, Ed Inman and Tom Burnett

Purpose:

Road crew meeting was held this morning to develop a working schedule for the next two to three weeks, and to identify equipment maintenance that needs to be performed and worked in to this schedule. Road crew meetings are being conducted every two to three weeks as an on-going process to better manage township roads.

Equipment:

We have two dump trucks plow and cinder ready. Three trucks now have up-to-date inspections. Grader is running, and we are still waiting on the new tire that is being mounted. The MACK, Volvo and pickup trucks need regular maintenance which will be worked in during this planned schedule.

Remaining week of November 21st:

Garry Weed will be following up on roller repairs as parts were in and roller should be available either today or later this week. Arrangements will have to be made to pick roller up using one of our local haulers. The roller has an electrical issue the vendor is still working on, and since the roller is due for maintenance we will have that maintenance arranged to be performed at the vendor since we want it deployed immediately to Green Mountain when it returns to the township.

Pot holes near Dickerson's on Green Mountain road will be filled this week, providing weather conditions stay as predicted.

Ridgebury Township Office



13278 Berwick Turnpike
Gillett, PA 16925

Weeks of November 28th and December 5th:

As soon as the roller is deployed to Green Mountain the bad spot which has been identified will be rolled and packed down to resolve the spot the Ambulance drivers identified as needing packed down.

Upper half of Green Mountain Road will be graded, raked and rolled. Ditches will also be filled and worked in where needed.

Durkey Hill Road: Graded, raked and rolled

Vetter Road, lower portion: Graded, raked and rolled

Cummings Road: Graded, raked and rolled

Stevens Road: Graded, raked and rolled

Mormon Lake Road, lower portion: Graded, raked and rolled. Ditches will be filled and worked in where needed.

Gee Road: Ditches will be filled and worked in where needed, then graded, raked and rolled.

Pelton Place Road: Fill ditches where needed

Plans to be developed: Jim Allen and Tom Burnett met with the D.E.P. on Tuesday, November 22nd 2011 to look at the gravel bars in the main creek. We are expecting permits to be issued to us some time next week to allow us the ability to get in the creek and start removing some of the gravel bars. We will be working on a plan on how to accomplish this.